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STIP AMENDMENT 02S-049

Action Update: This Action item has been revised from the Notice to reflect the explanation
provided by the Transportation Agency for Monterey County (TAMC) at the February 2003 CTC
meeting. The background was revised to include the additional information provided by TAMC
and the County of Monterey. The recommendation has also been revised.

The Transportation Agency for Monterey County (TAMC) is requesting the California
Transportation Commission (Commission) to approve this proposed State Transportation
Improvement Program (STIP) amendment.

TAMC proposes to revise the scope of the Davis Road Bridge Replacement project (PPNO 1152)
in Monterey County from four lanes to two lanes, and to shift a total of $315,000 of Regional
Improvement Program (RIP) funds to match the federal Highway Bridge Replacement and
Rehabilitation (HBRR) funds by component. A portion of the STIP funds currently programmed
in the design component will be shifted to the environmental and right of way components, with
$130,000 in Fiscal Year (FY) 2003-04, $135,000 in FY 2004-05, and $50,000 in FY 2005-06,
leaving $85,000 remaining in the design component in FY 2005-06. This is a revenue neutral
programming action. (Noticed at February 2003 CTC meeting.)

RECOMMENDATION:

The Department of Transportation (Department) recommends that the item be placed on
the consent calendar for approval.
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BACKGROUND:

The proposed Davis Road Bridge Replacement project will replace the existing two-lane low
level Salinas River Bridge with a two-lane high level bridge. The proposed high level bridge
would eliminate the annual closure and repair of the Davis Road Bridge during the winter months
due to flooding of Salinas River. The project is eligible for funding from the HBRR program.

The project was originally programmed in the 2002 STIP with the intent of using the State-only
STIP funds to match the federal HBRR funds. The originally proposed project scope was to
replace the existing two-lane Davis Road Bridge with a four-lane high level bridge. The
proposed four-lane bridge would accommodate the projected increase of regional and local traffic
due to anticipated future development in the surrounding area. However, the County of Monterey
was later informed that HBRR funds could not be used to widen the bridge to four lanes if the
approaches to the bridge on Davis Road are not fully funded for widening to four lanes.
Therefore, the County of Monterey is now requesting to revise the project scope from a four-lane
to a two-lane bridge replacement.

In addition, the County of Monterey also proposes to use the currently programmed STIP funds to
satisfy the requirement of providing local matching funds for the HBRR funds. In order to
provide the matching funds by project component, the County requests that portion of the STIP
funds be shifted from the design component to the environmental and right of way components to
match the HBRR funding in each project component.

It is anticipated that the County of Monterey will widen the-bridge Davis Road in the future to
accommodate four lanes of traffic. The fundingneed-for-the proposed bridge widening is being
deleted reduced to two lanes with this scope change until the County can fully fund identify-the
source-of fundingfor the future bridge widening of Davis Road to four lanes. The foundation
for the proposed two-lane bridge, however, will be structurally designed and constructed to
accommodate future bridge widening to four lanes.

RESOLUTION:

Resolved, that the California Transportation Commission (Commission) revise the 2002 State
Transportation Improvement Program (STIP) at the end of the 30-day notice period as follows:



CHAIR AND COMMISSIONERS Reference No.: 2.1a.(2)

April 2-3,2003

Page 3 of 4
Revises:
County CT District PPNO EA Element |Const. Year | PM Back PM Ahead Route/Corridor
Monterey County 05 1152 LA 2006-07
Implementing Agency: PA&ED [County of Monterey AB 3090 County of Monterey AB 3090
(by component) R/W County of Monterey AB 3090 County of Monterey AB 3090

RTPA/CTC : Transportation Agency for Monterey County (TAMC)
Project Title: Davis Road Bridge No. 208 Replacement Project
Location: In unincorporated Monterey County on Davis Road between Blanco Road and Reservation Road, over the Salinas River
Description: Replace the existing two-lane low level bridge and crossing with a fourlane two-lane high level bridge
(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component
FUND |TOTAL PA&ED| PS&E R/W CON
Prior 02/03 03/04 04/05 05/06 06/07 |(E & P)| (Design) | SUP SuUP R/W CON
Existing $1,500 $130 $135 $135 $1,100 $400
Change ($315) ($130) ($135) (850) ($315)
Change $315 $130 $135 $50 $265 $50
Proposed $1,500 $130 $135 $135 $1,100 $265 $85 $50 $1,100
Monterey Coun dge Rep 1abilitation (HBR| .
Existing $13,600 $535 $535]  $12,000 $12,000
Change ($3,600) $530)] T ($207)] (213 (511,800)  $9,150 $135| 7 (1,085) $200(  ($2.850)
Proposed $10,000 $328 $322 $200 $9,150 $135 $515 $200 $9,150
Fort Ord Reuse Auth nds (develo apact fees) .
Existing $0 $0
Change $1.,900 $200 $400 $1,300 $400 $200 $1,300
Proposed $1,900 $200 $400 $1,300 $400 $200 $1,300
Existing $3,600 $3,600 $3,600
Change ($3,600) ($3,600) ($3,600)
Proposed $0 $0 $0
Eisting $18,700 $530 $665 ’ $670] $12,135)  $4,700 $2,000 $16,700
Change ($6,200) 8530y ($207)]  ($213) ($11,800)]  $6,550 $400[ ($1,400) $250| ($5,450)
Proposed $12,500 $0 $458 $457 $335| $11,250 $400 $600 $250] $11,250
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STIP AMENDMENT 02S-049

Location Map

A

MONTEREY.
COUNTY

4 2 ijec;;m _
// - e Location 68
o % *z‘f’ §
o L ’;k Y,
I : \\w $4i 3
} Biast f » %‘M"Z‘i i 'ﬁ;mmw M D "
LN o
o' ‘ = Montere?:s\
L &
ffw g " }Z;/ N
05-Monterey
PPNO 1152

Location:  In unincorporated Monterey County,
on Davis Road at Salinas River.

Description: Replace Bridge
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MONTEREY COUN

DEPARTMENT OF PUBLIC WORKS
312 F. Alizal Street, Salinas, CA 93001-4371 + (831) 755-4800 » FAX (831) 755-4958
Lew C. Bauman, Ph.D., P.E., Public Works Director

MARCH 11, 2003

JIM NICHOLAS, DIVISION OF TRANSPORTATION PROGRAMMING
CALTRANS TIEAD QUARTERS

1120 N ST RM 4400 MS-82

SACRAMENTO CA 95814-5605

ATTN: GREG WONG

SUBJECT: STIP AMENDMENT
DEAR MR. NICHOLAS:

In 2002, the California Transportation Commission approved $1.5 million in “State Only” STIP funds for the
Davis Road Bridge Number 208 Replacement Project, Project Programming Number (PPNO) 1152. Monterey
Counly requests a STI? amendment to revise the scope of the projeet from a four-lane to a two-Jane bridge, and to
reprogram a total of $315,600.

Originally, the proposed project scope was to replace Lhe existing two-lane low-level Davis Road Bridge with a
four-lane high-level bridge. Recently, the County was informed that according to the Federal Tlighway Bridge
Replacement and Rehabilitation (FIBRR) guidelines, the County could not build a bridge with additional capacity
(four-lanes) if there are no plans to widen the roadway in the next ten years. However, the guidelines will allow
the Counly to widen the bridge to meet AASHTO standards for the existing geometry of the roadway and future
Annuval Daily Traffic (ADT). In addition, the new bridge may be structurally designed to accommodate [uture
widening.  This change in project scope will not affect the purpose and need of the project, which is to eliminate
the annual closure and repair of the Davis Road Bridge during the winter months due to flooding of the Salinas
River.

Additionally, the HBRR guidelines require a local match for each component of the project. The County intends
to use the “State Only” STIP funds to implement this requirement. In order to fulfill this condition, we request
the $315,000 be reprogrammed as (ollows:

Iixisting Existing Proposed

Programmcd Project Programmed Proposed Programmed
Year Phase Amount Project Phase Amount
2003/2004 PS&E $130,000 PA&ED $130,000
2004/2005 PS&E $135,000 PA&ED $135,000
2005/2006 PS&E $135,000 PS&E $ 85,000

20052006 -~ = ROW $ 50,000
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Due to these unamicipated reqairements, we respectivlly request your consideration o granting this ST
amendment, Tf you have any questions, please call Patricia A. Lopez, Assistunt Transportation Engineer, at (831)
755-8998.

Sincerely,

LEW C, BAUMAN, Ph.D., PV,
PUBLIC W(); KS DIRECTOR
J‘;
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By G Nichols, P.L:.

" Deputy Public Works Director - Engineering

ot
=@

Mhistet Pl Thavin Koud Dridge

C et e w3 3y s HOdgedC T antuealog



